SUPPLEMENTAL AGREEMENT NO. 1 TO
PUBLIC WORKS AGREEMENT BETWEEN
CITY OF MARYSVILLE
AND COAST TO COAST TURF FOR CEDAR FIELD IMPROVEMENTS

THIS SUPPLEMENTAL AGREEMENT NO. 1 (“Supplemental Agreement”) is made
and entered into as of the date of the last signature below, by and between the City of Marysville,
a Washington State municipal corporation (“City”) and Coast to Coast Turf, a corporation
organized under the laws of Washington (“Contractor”).

WHEREAS, the parties hereto have previously entered into an agreement for Turf field
improvements (the “Original Agreement™), said Original Agreement being dated November 18,
2019; and

WHEREAS, both parties desire to supplement the Original Agreement, by expanding the Scope
of Services to provide for construction of playground area as described in the attached change
order and to provide compensation therefore;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances
contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as
follows:

1. The Scope of Work of the Original Agreement, Section I, is supplemented by the
change order attached as Exhibit A-1, and by this references made part of this Supplemental
Agreement No. 1, and a part of the Original Agreement.

2. Section 3 of the Original Agreement, “COMPENSATION?, is amended to include
the additional Contractor fee of $38,527.23 and shall read as follows: “In no event shall the
compensation paid to Contractor under this Agreement exceed $647,000.25 within the term of the
Agreement, including extensions, without the written agreement of the Contractor and the City.”

The total compensation payable to the Contractor is summarized as follows:

Original Agreement $608,473.02
Supplemental Agreement No.1 $38,527.23
Grand Total $647,000.25
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3. Each and every provision of the Original Agreement for Public Works dated
November 18, 2019, shall remain in full force and effect, except as modified herein.

DATED this 26" ‘day of Fe iofbuf:iz ,20 20 .

CITY OF MARYSVILLE

By

J 93/Nehring,

DATED this (o“\ dayof  W\arcl .20 9.0

Coast to Coast Turf

By S'h»’\ W“'LE

[Name]
Its: [Title] Prc b \C/(@k’{'

ATTEST/AUTHENTICATED:

%M%EECLL(/

L—"ﬁ ) a_ BEecAL Deputy City Clerk

Approved as to form:
4}

k’ Hm
J o_n_l\fj,'ﬁ(e}: City Attorney
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CITY OF MARYSVILLE
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER

No. 1
Date: 2/18/2020 Project: Cedar Field Improvements
Job No.: 31000076.563000.P2001 Job Location: 1010 Cedar St.
Owner: City of Marysville, WA
To: (Contractor) Coast to Coast Turf Inc.
cc: (Surety) Berkley Insurance
YOU ARE HEREBY INSTRUCTED TO:
Make changes in plans and specifications Execute work as noted below
as noted below Delete work as noted below
Perform extra work as noted below Restore areas as noted below
IEI Equitable Adjustment Award

IDESCRIPTIONAND/OR SKETCH | QTY | UNIT | UNITPRICE | TOTAL

Eqtuitable Adjustment for the following work:

Construct a 60x40 artificial turf playground area with curb surround or other type of proposed surround. The
playground area turf must meet all fall requirements for a playground surface.

The total amount of this change order is $38,527.23.

Approved by Council:

(Date)
Presented to Council:

(Date)

All work, materials, and measurement to be in accordance with the provisions of the Standard Specifications
and Special Provisions for the type of construction involved,

ORIGINAL CONTRACT CONTRACT TOTAL PERCENT CHANGE TOTAL PERCENT
AMOUNT AFTER CHANGE THIS ORDER CHANGE
$608.,473.02 $647,000.25 6.3% 6.3%

CONTRACT COMPLETION TIME:
I:, Same increase calendar days by 14

RECOMMENDED FOR APPROVAL BY: /k (-L"_‘ DATE: fZI , ‘f f'Zﬁ w

APPROVAL BY: Q /f K)‘M pare_D 20192020
(Pl_Jinc Wurl?'{I'J:?‘éﬁlnr} : L

APPROVAL BY M /If%?{? DATE: _§ / / A @ Jd
(Finanle Director)

ENDORSED BY: Aathblyen Webb _DATE.___02/18/2020

(Contractor’s Signature)

Rm‘%e‘g_a?s_tfm\rm

CenWalker, City Attorney
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COP Subcontractor Breakdown Summary

e omnaase s e ve e G p——

Cedar Field - Marrysville

Project Name:

003 Date: 2/12/2020

Project No. Subcontractor Reference:
Contractor: Coast To Coast Turf
Description:

Construct a 60x40 artificial turf playground area with curb surround or other type of proposed surround. The playground area turf
must meet the fall requirements for a piayground surface.

1. CRAFT LABOR COSTS
Direct Labor Costs:
a. crew (apprentices, journeymen, & laborers)
safety
small tools

2. MATERIAL COSTS
a. material costs
b. freight costs (itemize)

3. EQUIPMENT COSTS
a. owned equipment (per spec approved source)
b. rental equipment (per invoices attached)

4. OVERHEAD & PROFIT
a. 15% on Materials (2)
b. 15% On Labor and Equipment ( 1, 3)

5. SUB-SUBCONTRACTORS
a. Premier Fields

b
c.
d

6. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS
a. NTE 12% for each sub

7. Bond
a. Bond 1.25% % of 1-7
b Buying Coop 1%
c. B&O Tax 0.47%

Page

itemize all costs on attached COP Cost Breakdown form.

S 480000
1. DIRECT LABOR COSTS $ 4,800.00
$ 12,240.00
2. MATERIAL COSTS $ 12,240.00
$
£ =
3. EQUIPMENT COSTS $ -
SUBTOTAL 1thru3| $ 17,040.00
$ 1,836.00
$ 720.00
4. OVERHEAD & PROFIT $ 2,556.00
$ 15,992.00
s -
5. SUB-SUBCONTRACTORS §$ 15,992.00
$ 1,919.04
6. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS § 1,919.04
Subtotal $ 37,507.04

$ 468.84 7..Bond $ 468.84
$ 375.07 $ 375.07
3 176.28 $ 176.28

TOTAL COST| § 38,527.23

of



COP Cost Breakdown

Project Name: Cedar Field #
Project No. Date: 21212020
Contractor: Coast To Coast Turf Contractor Ref. Na. CQOP-002

Unil Labor Matenial E Total
Description Quantity | Type Unil $ Cosl Units | Cost Unit Cost Cost
Turf 2400] § : 160[ $ 384000 3 § 384000
Fall Pad 2400 $ - 2.75] § 6,600.00 $ $ 6,600.00
Coated Sand 3600 3 = 050| § 1,800.00 $ 3 1,800.00
Labor 80 $60.00| $ 4,800.00 $ - $ $ 4,800.00
3 - § - $ $ -
- $ $ $ -
3 - $ $ 3 -
$ $ $ $ -
3 $ - 3 $ =
3 $ - s $ -
$ $ 5 3
$ - $ $ $ -
3 - 3 - $ $ -
$ $ $ $ -
3 S 3 $ 5 .
$ - $ $ 8 -
$ - 3 = $ 3
$ 3 - $ 3
3 3 - $ 3
3 $ - $ 3
$ $ 3 $
% - 3$ = 3 $
$ $ - $ $
$ $ - $ $
$ $ - $ $
3 $ - $ 5
$ - $ - 3 s :
$ $ - $ 3 -
$ - $ - $ $ -
$ = $ = $ $ -
$ - $ 3$ $ -
$ - $ $ $
$ - $ $ $
- 3 $ $ -
- $ $ $ -
3 5 3 s :
$ - $ $ 3 -
$ $ $ $ -
$ - $ $ s =
$ - 3 3 3 -
$ $ $ s -
$ - s 3$ s -
3 - $ 3 $ -
3$ - $ - $ 3
$ - 3$ - $ $ -
$ - $ - 3$ 3
3 - $ - $ 3
3 $ - $ $
$ - 3 $ $
Labor Subtotal $ 4,800.00
Safely § - 3 5 $ =
Small Tools § - $ - 3 $ -
§ - 3 - $ -
Total Cost of Work 5 4,800.00 §  12,240.00 $ $  17.040.00

COF 002 Playground with Artificia) Turt and Fall Pad

Page
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New Playground Area COP Subcontractor Breakdown Summary
e —|
Project Name: . Cedar Field | COP# 002
Contractor: Coast to Coast Turf Date: 2/5/2020
Sub Contractor: Premier Field Development SubContractor Ref. No. 03

Description:  COP 002 - New Playground Area: Remove and dispose of dirt spoils. Form, pour and finish a 12" x 12" perimeter curb. Supply
and install a 2"x 4" turf attachment. Furnish and fine grade an 8" depth of permeable base course and a 2" depth of permeable top
course.

Itemize all costs on attached COP Cost Breakdown form.

Direct Labor Costs:

a. crew (apprentices, journeymen, & laborers) $ 1,900.68
safety $ =
small tools $ -
1. DIRECT LABOR COSTS § 1,901.00
2. MATERIAL COSTS
a. material costs $ 11,088.00
b. freight costs (itemize) $ -
2. MATERIAL COSTS § 11,088.00
3. EQUIPMENT COSTS
a. owned equipment $ 1,290.00
b. rental equipment (per invoices attached)
3. EQUIPMENT COSTS $ 1,290.00

SUBTOTAL 1 thru 3| $ 14,279.00

4. OVERHEAD & PROFIT

a. 12% on Materials (2) 3 1,330.56
b. 12% On Labor and Equipment ( 1, 3) 3 382.92
5. OVERHEAD & PROFIT $ 1,713.00
5. SUB-SUBCONTRACTORS
a.
c.
d.
e.
d.

6. SUB-SUBCONTRACTORS $ -
6. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS
a. NTE 8% for each sub $ -

7. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS $ >

7. Bond
a. Bond __ %of16 3§ - 8. Bond $ -
8. B&O Tax
a. B&O Tax _0.00 %of1-7 § - 9.B&0 Tax § -
TOTAL COST|$ 15,992.00
Extra Days 7

COP 001- Rehab Drain Lines.xls Page of Issued 2/5/2020




COP Cost Breakdown

Project Name: Cedar Field CQOP# 002
Contractor: Coast to Coast Turf Date: 2/5/2020
SubContractor:  Premier Field Development SubContractor Ref. No. 03
Unit Labor Material Equipment Total
Description Quantity Type Unit $ Cost Unit $ Cost Unit $ Cost Cost
Excavation $ - 3 . $ - |Is -
Dirt Spoils 115 Yds $ - $21,00($ 2,415,00 $ - $ 2.415.00
Dozer 2 Hr $78.90| % 157.80 $ - $120.00|$ 240.00 ||$ 397.80
Excavator 4 Hr $79.49|§ 317.96 $ - $115.00] $ 460.00 |I$ 777.96
Labor 8 Hr $59.47| % 475.76 $ - $ = $ 475.76
$ - $ - $ - $ =
Permeable Base $ - $ - 3 - $ -
Permeabe Base Course 110 Tn 5 = $28.50 § 3,135.00 $ - 5 3,135.00
Permeable Top Course 28 Tn $ - $28.50| $ 798.00 $ - $ 798.00
Dozer 4 Hr $78.90| § 315.60 $ = $120.00|$ 480.00 |3 795.60
Rolier 2 Hr $78.90($ 157.80 $ - $55.00] $ 110.00 ||$ 267.80
Labor 8 Hr $59.47|% 475.76 $ - 3 - 3 475.76
Perimeter Concrete $ - $ - $ - s -
Concrete Curb 200 Lf $ < $19.20| $ 3,840,00 $ - Is 3,840.00
Turf Altachment 200 Lf $ - $4.50( % 900,00 3 - $ 900.00
3 - $ - $ - $ *
$ = $ - $ - $ E
$ = $ 2 $ - Is -
§ - $ = $ = $ =
$ - 3 = $ = $ -
$ - $ - $ = $ -
$ - $ - $ - $ =
$ = 3 - $ - $ =
§ * $ = ] = $ =
s . 3 - 5 -~ s -
3 - $ = 5 - $ 2
§ - $ = 5 = $ =
$ - $ - $ - $ =
5 - $ - 5 - $ 3
Labor Subtotal $ 1,900.68
Safety 0% $ - $ E $ - |3 -
Small Tools 0% $ - $ - $ - I3 -
$ - $ - $ - $ =
Total Cost of Work $ 1,900.68 $ 11,088.00 $ 1,290.00 [|$ 14,278.68

COP 003 - New Playground Area xls
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Lenz Enterprises, Inc.
P.O.Box 868/ 5210 SR 532,

LENZ

Y 4
GREE!E BLENZ

ENTERPRISE: C,} Stanwood WA 98292
sadon) 360-629-2933 LOCAL SUSTAINABLE SOLUTIONS
Customer Name Premier Fields Attention
Project Name Marysville Little League Field City Marysville
Project Address 1010 Beach Ave, Marysville, WA c/st
Office Phone Email
Date 10/9/2019 Salesman  Jeff Quote #
Start Date Cell # Quote
Customer # Email Expiration
Quantity Product Description Price Comments
T Yard T Yard
ons/Yards ons/Yards //
430 CY est. Soil and Sod $21.00/CY Includes haul and dispose via T&T or Side
430 CY est. Backhaul Soil and Sod | $15.00/CY If backhauled as part of gravel borrow delivery
400 Ton est. Gravel Borrow $16.50/Ton Delivered via T&T or Side
110 CY Premium Turf Mix $25.75/CY Delivered via Transfer
*includes P/W wages
Comments
Subject to availability. M-F, 7 -5
Seller Acceptance:
Date Received:
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Material Quote/Order
Quote Date: 10-3-2019

Marysville Little League
10™ & Cedar - Marysville

Pit # D-334

Customer: Premier Field Phone: 360-563-5680
Contact: Jim

Est. Qty. Product Description Delivered /
450 Tons Permeable Top Course $28.50/T [F
1,350 Tons Permeable Base Course $28.50/T

Additional Terms and Conditions:

1. All aggregate prices quoted per U.S. Tons, and are subject to availability.
2. Delivered pricing via transfers within the project boundaries.
3. Delivered pricing subject to truck availability.
4. Onsite standby time after 5 min. charged @ the current trucking rate of $180/hour, prorated per min.
5. The above Quoted Prices do not include sales tax, if applicable.
Lee Langley Purchaser:
Sales Representative Agent:
206-953-2626 Agent acknowledges that he/she has read and understands, and agrees

on behalf of Purchaser, to the terms and conditions on this Order

Business Office: 22121 17 Ave. S.E. Suite 117 Bothell, Wa. 98021-7404 ® Phone: 425-481-0999 Fax: 425-486-3346
Quarry: 20800 Wayside Mine Rd. Granite Falls, Wa. ® Phone: 866-672-3434 Fax: 360-691-4466



Labor Rate - Stratight Time
SNOHOMISH COUNTY 4TH QRT 2019

Hourly Rate Fica % L&I/Hr SUTA % FUTA% Sick Pay Total

Trade 7.65% 2.23% 0.80% 2.5%

General Labor S 50.86 |S 389 S 191(s 1138 041 1.27 |$ 59.47
Backhoe Operator S 68.02 [S 5.20 |$ 1.91 |S 152 (S 0.54 |$ 1.70 |S 78.90
Dozer Operator S 68.02 [S 5.20 |S 191 |$ 152 (S 0.54 |S 1.70 |S 78.90
Trackhoe Operator S 68.55 | S 524|$ 191|$ 1535 055]$ 1.71 (S 79.49
Roller Operator S 65.05 | S 498 |5 1.91 |S 1.45 (S 0.52 |S 1.63|$ 7553
Bobcat Operator S 65.05 |$ 498 S 191|S 145|S 05218 1.63|$ 7553
Truck Driver S 56.97 |$ 436 |S 191 (S 1.27 (S 0.46 |S 142 |S 66.39
Carpenter S 62.44 |S 478 |S 2.29 |S 139 (S 0.50 | S 1.56 [S 72.96
Cement Finisher S 62.47 |S 478 |S 2.29 |S 1.39 (S 0.50 |$ 1.56 |$ 72.99
Foreman-Carpenter S 65.44 |$ 5018 229($ 146|S 0528 164 |S 76.35
Foreman-Cement Finisher S 65.47 |S 5.01 S 229§ 146 |S 052§ 1.64 |S 76.39

Labor Rate - OverTime
Hourly Rate Fica % L&I/Hr SUTA % FUTA% Sick Pay Total
7.65% 2.23% 0.80% 2.5%

General Labor S 76.29 |S 5.84 |S 191 (S 1.70 |S 0.61 |S 191 |S 88.26
Backhoe Operator S 102.03 | S 7818 191(s 228|$ 0.82]S 2.55 |S 117.39
Dozer Operator S 102.03 |S 7.81 (S8 191 (S 2.28 |8 0.82 |S 2.55|S 117.39
Trackhoe Operator S 102.83 |S 787 |S 191 |$ 2.29 |S 0.82 (S 2.57 |S 118.29
Roller Operator S 97.58 |$ 7.46 (S 191 |S 2.18 (S 0.78 |S 244 |S 112.35
Bobcat Operator S 97.58 |S 7.46 |S 191 (S 2.18 |S 0.78 |S 244 |S 112.35
Truck Driver S 85.46 |S 6.54 |S 1.91 S 191 (S 0.68 |S 2.14|S 98.63
Carpenter S 93.66 |S 7.16 |S 2.29 |S$ 2.09 (S 0.75 |S$ 234 |S 108.29
Cement Finisher S 93.71 |$ 7.17 |S 2.29 |$ 2.09 |S 0.75 |S 2.34 |S 108.34
Foreman-Carpenter S 98.16 |$ 751(8 229|s 219(|s 079 (S 2.45|$ 113.39
Foreman-Cement Finisher S 98.21 |$ 751 |8 229|S 219|$S 0.79]$ 246 |S 11344




PREMIER FIELD DEVELOPMENT
EQUIPMENT RENTAL RATES
EQUIPMENT ITEM HOURLY RATE
D4G CAT DOZER (Laser Equipped) g 120.00
BACKHOES80CASE $ 65.50
EXCAVATOR - LINK BELT 200 S 11500 |
EXCAVATOR - CX130D CASE $ 115.00
EXCAVATOR - 308 CAT $ 115.00
SKID STEER - 2778 $ 75.00
BOMAG - ROLLER 8TN $ 55.00
BOMAG - ROLLER 3-5TN S 55.00
WATER TRUCK (excluding water) S 125.00
FORD F-800 SITE TRUCK S 85.00:
KENWORTH - DUMP TRUCK $ 95.00
CREW TRUCK S 25.00
Note***All Hourly Equipment Rates are Non-Operated***




